Nebraska Department of Roads Date: 10.04.2016 Nebraska Department of Roads Date: 10.04.2016
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID: 8988 Vendor ID: 2762 A & R CONSTRUCTION CO. Contract ID: 8988 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0002 Pay Period End Date:  09.24.2016 Est Number: 0002 Pay Period End Date:  09.24.2016
Contract Location: Total to Date  Prev to Date This Estimate
US-281, EAGLE CREEK SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $284,310.32 $.00 $284,310.32
$1,277,282.31 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $284,310.32 $.00 $284,310.32
ontractor: Date Lot 03.10.2016 $1.239 610.47 Retainage $.00 $.00 $.00
A& R CONSTRUCTION CO. a ed ed- s Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“ ed- gji;-zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 121 : 22% Net Earnings $284,310.32 $.00 $284,310.32
Date Notice for Work to ]
Begin: 09.06.2016 % Time Comp
PLAINVIEW NE 68769-0121 gin: - B9.5. 409  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.06.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $75.64 $.00 $75.64
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HOLT i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80988 000 S-281-4(1017) 281 20250 202.87 GRAD GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $75.64 $.00 $75.64
Payment $284,385.96 $.00 $284,385.96
Project Manager District Engineer
Hart, Carl 09.28.2016 Lehn, Jason 09.29.2016
Construction Engineer Controller
Halstead, Kerri 09.29.2016 Burling, Laurie 10.03.2016
Controller
Burling, Laurie 10.03.2016
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Est Number: 0002 Pay Period End Date:  09.24.2016 Est Number: 0002 Pay Period End Date:  09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 3.88 453.000 1,757.64
0001 0001 0030.10 16,000.00 1.000 16,000.00 FABRIC SILT FENCE-LOW POROSITY LF 453.000 1,757.64
MOBILIZATION LS 1.000 16,000.00 0.000 0.00
1.000 16,000.00 0.000 0.00
1.000 16,00000  GRrouP 1 GRADING Contracted 114,415.81
0002 0002 1009.00 1,500.00 1.000 1,500.00 Current 11441581
GENERAL CLEARING AND GRUBBING LS 1.000 1,500.00 In place 87.868.37
1.000 1,500.00 This Estimate 87,868.37
1.000 1,500.00 GROUP 7 GUARDRAIL
0003 0003 1010.01 8.69 3,029.000 26,322.01 0010 0010 0030.70 5,100.00 1.000 5,100.00
EXCAVATION (ESTABLISHED QUANTITY) CcY 3,029.000 26,322.01 MOBILIZATION LS 1.000 5,100.00
1,342.133 11,663.14 0.000 0.00
1,342.133 11,663.14 0.000 0.00
0004 0004 1011.00 30.00 3.000 90.00 0011 0011 7011.20 30.14 75.000 2,260.50
WATER MGAL 3.000 90.00 W-BEAM GUARDRAIL LF 75.000 2,260.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 6.74 8,942.000 60,269.08 0012 0012 7020.00 2,647.00 2.000 5,294.00
REMOVE ASPHALT SURFACE SY 8,942.000 60,269.08 BRIDGE APPROACH SECTIONS EACH 2.000 5,294.00
8,326.444 56,120.23 0.000 0.00
8,326.444 56,120.23 0.000 0.00
0006 0006 7017.00 11.00 235.000 2,585.00 0013 0013 7024.27 2,974.00 2.000 5,948.00
REMOVE GUARDRAIL LF 235.000 2,585.00 GUARDRAIL END TREATMENT, TYPE II EACH 2.000 5,948.00
235.000 2,585.00 0.000 0.00
235.000 2,585.00 0.000 0.00
0007 0007 L006.00 650.00 3.000 1,950.00 GROUP 7 GUARDRAIL Contracted 18,602.50
COVER CROP SEEDING ACRE 3.000 1,950.00 Current 18,602.50
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0008 0008 L019.13 3.88 1,016.000 3,942.08 GROUP 9 BITUMINOUS
EROSION CONTROL, CLASS 1D SY 1,016.000 3,942.08 0014 0014 0002.76 0.81 5,000.000 4,050.00
0.000 0.00 PERMANENT PAVEMENT MARKING, PAINT LF 5,000.000 4,050.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  09.24.2016 Est Number: 0002 Pay Period End Date:  09.24.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 0030.90 23,000.00 1.000 23,000.00 0024 0024 9111.00 30.00 40.000 1,200.00
MOBILIZATION LS 1.000 23,000.00 WATER MGAL 40.000 1,200.00
1.000 23,000.00 0.000 0.00
1.000 23,000.00 0.000 0.00
0016 0016 4764.34 16.69 308.000 5,140.52 0025 0025 9170.00 224.00 41.340 9,260.16
4" NONPERFORATED PIPE UNDERDRAIN LF 308.000 5,140.52 EARTH SHOULDER CONSTRUCTION STA 41.340 9,260.16
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4764.35 16.69 4,000.000 66,760.00 0026 0026 9173.20 4.36 178.000 776.08
4" PERFORATED PIPE UNDERDRAIN LF 0.000 0.00 SUBGRADE PREPARATION Sy 178.000 776.08
0.000 0.00 177.778 775.11
0.000 0.00 177.778 775.11
0018 0018 8022.00 289.00 165.895 47,943.66 0027 0027 9185.75 136.00 41.340 5,622.24
HYDRATED LIME TON 165.895 47,943.66 RUMBLE STRIPS STA 41.340 5,622.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 8029.25 6.48 8,742.000 56,648.16 0028 0028 9188.50 68.36 223.000 15,244.28
FOUNDATION COURSE SY 8,742.000 56,648.16 SURFACING UNDER GUARDRAIL SY 223.000 15,244.28
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 8101.50 7.96 8,742.000 69,586.32 0029 0029 L001.01 5,100.00 1.000 5,100.00
STABILIZED SUBGRADE SY 8,742.000 69,586.32 SEEDING, TYPE A ACRE 1.000 5,100.00
TYPE LIME 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9009.75 62.14 1,748.000 108,620.72 0030 0030 L001.02 5,100.00 2.000 10,200.00
TEMPORARY SURFACING SY 1,748.000 108,620.72 SEEDING, TYPE B ACRE 2.000 10,200.00
g 1,917.330 119,142.89 0.000 0.00
1,917.330 119,142.89 0.000 0.00
0022 0022 9009.87 61.36 178.000 10,922.08 0031 0031 L032.75 264.00 7.000 1,848.00
SURFACING 8" Sy 178.000 10,922.08 MULCH TON 7.000 1,848.00
177.779 10,908.52 0.000 0.00
177.779 10,908.52 0.000 0.00
0023 0023 9009.89 68.42 8,742.000 598,127.64 4002 4002 4764.35 31.78 0.000 0.00
SURFACING 9" Sy 2,990.000 204,575.80 4" PERFORATED PIPE UNDERDRAIN LF 2,236.000 71,060.08
0.000 0.00 . 0.000 0.00

Relocate placement location

0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  09.24.2016 Est Number: 0002 Pay Period End Date:  09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 3075.46 73.85 0.000 0.00 0038 0038 0002.47 0.16  11,500.000 1,840.00
9" DOWELED CONCRETE PAVEMENT, CLASS 3% 5,752.000 424,785.20 TEMPORARY PAVEMENT MARKING SURFACE LF 11,500.000 1,840.00
47B-3500 0.000 0.00 PREPARATION 11,617.000 1,858.72
0.000 0.00 11,617.000 1,858.72
GROUP 9 BITUMINOUS Contracted 1,040,049.86 0039 0039 0003.10 411.00 10.000 4,110.00
Current 1,075,583.30 FLAGGING DAY 10.000 4,110.00
In place 153,826.52 2.000 822.00
This Estimate 153,826.52 2.000 822.00
GROUP 10 GENERAL ITEMS 0040 0040 0003.70 536.00 4.000 2,144.00
0032 0032 0001.08 0.50 1,760.000 880.00 TEMPORARY RUMBLE STRIP EACH 4.000 2,144.00
BARRICADE, TYPE Il BDAY 1,760.000 880.00 4.000 2,144.00
1,311.000 655.50 4.000 2,144.00
1,311.000 65550  goa1 0041 0003.74 13,500.00 1.000 13,500.00
0033 0033 0001.10 2.11 216.000 45576 TEMPORARY TRAFFIC SIGNAL EACH 1.000 13,500.00
BARRICADE, TYPE I BDAY 216.000 455.76 1.000 13,500.00
160.000 337.60 1.000 13,500.00
160.000 337.60 0042 0042 0030.00 11,000.00 1.000 11,000.00
0034 0034 0001.90 1.11 2,614.000 2,901.54 MOBILIZATION LS 1.000 11,000.00
SIGN DAY EACH 2,614.000 2,901.54 1.000 11,000.00
855.000 949.05 1.000 11,000.00
855.000 949.05 0043 0043 9110.01 85.00 10.000 850.00
0035 0035 0002.28 0.46  11,500.000 5,290.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 850.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 11,500.000 5,290.00 0.000 0.00
491.000 225.86 0.000 0.00
491.000 22586 0044 0044 9110.03 85.00 10.000 850.00
0036 0036 0002.30 0.20 2,750.000 550.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 850.00
PAVEMENT MARKING REMOVAL LF 2,750.000 550.00 0.000 0.00
3,022.500 604.50 0.000 0.00
3,022.500 604.50  0o45 0045 9110.07 160.00 10.000 1,600.00
0037 0037 0002.44 0.30  11,500.000 3,450.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,600.00
TEMPORARY PAVEMENT MARKING, TYPE LF 11,500.000 3,450.00 0.000 0.00
PAINT 12,354.000 3,706.20 0.000 0.00
12,354.000 3,706.20 0046 0046 9110.27 160.00 10.000 1,600.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,600.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  09.24.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0047 0047 L022.75 5.89 500.000 2,945.00
TEMPORARY SILT CHECK LF 500.000 2,945.00
0.000 0.00
0.000 0.00
0048 0048 L022.90 3.88 500.000 1,940.00
TEMPORARY SILT FENCE LF 500.000 1,940.00
470.000 1,823.60
470.000 1,823.60
0049 0049 L032.70 568.00 2.000 1,136.00
TEMPORARY MULCH TON 2.000 1,136.00
0.000 0.00
0.000 0.00
0050 0050 L860.24 1,900.00 2.000 3,800.00
STORM EVENT RESTORATION - INCENTIVE EACH 2.000 3,800.00
0.000 0.00
0.000 0.00
0051 0051 L860.50 5,700.00 1.000 5,700.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,700.00
CONTRACTOR COMPLIANCE 0.500 2.850.00
0.500 2,850.00
4001 4001 0002.85 59.40 0.000 0.00
TUBULAR POST EACH 36.000 2,138.40
. 36.000 2,138.40
Place on centerline
36.000 2,138.40
GROUP 10 GENERAL ITEMS Contracted 66,542.30
Current 68,680.70
In place 42,615.43
This Estimate 42,615.43
Totals for contract Contracted 1,239,610.47
Current 1,277,282.31
In place 284,310.32

This Estimate

284,310.32



